
Phase 1
Est. Duration:
4 Months

1

• I-95 NB to 
273 WB 
(Ramp A) 
Closed

• I-95 SB to 
273 EB 
(Ramp F) 
Minimal 
Night Time 
Closures



Ramp A Detour

2

• Phase 1

• Added Travel Time: 3-4 Minutes



Ramp F Detour

3

• Phases 1, 2 and 3

• Added Travel Time: 4 Minutes



Phase 2
Est. Duration:
3.5 Months

4

• 273 WB to 
I-95 SB 
(Ramp C) 
Closed

• I-95 SB to 
273 EB 
(Ramp F) 
Minimal 
Night Time 
Closures



Ramp C Detour

5

• Phase 2

• Added Travel Time: 3-4 Minutes



Ramp F Detour

6

• Phases 1, 2 and 3

• Added Travel Time: 4 Minutes



Phase 2A
Est. Duration:
1.5 Months

7

• 273 WB to 
I-95 SB 
(Ramp C) 
Closed

• 273 WB 
Reduced 
to One 
Travel Lane 
on Bridge



Phase 3
Est. Duration:
4 Months

8

• I-95 SB to 
273 EB 
(Ramp F) 
Night Time 
Closures



Ramp F Detour

9

• Phases 1, 2 and 3

• Added Travel Time: 4 Minutes



Phase 4
Est. Duration:
1.5 Months

10

• I-95 NB to 
273 EB 
(Ramp M) 
Closed



Ramp M Detour

11

• Phase 4

• Added Travel Time: 4.5-5.5 Minutes



Phase 5
Est. Duration:
2 Months

12


